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PROJECT NARRATIVE

1. Building Description

The Bishops Corner Branch Library is located at 15 Starkel Road in West Hartford. This 8,000 square foot, heavy
timber wood frame with concrete block and single pane steel framed windows, was constructed in 1965 and opened
for circulation in February 1966. Since that time, this facility received; modest interior improvements, an automatic
entryway and accessible rest rooms in 1992, and a roof modified bituminous roof system in 1998. In 2005, a senior
center was added to the south side.

The original building with its 1960 era style construction has absorbed the demands of a diverse community needs
and has now evolved into a social community gathering and research center.

Today, this facility has an annual attendance of nearly 80,000 visitors, contains 50,000 volumes, accommodates over
200 programs and logs in over 7,000 hours of internet use.

2. Scope of Work
This project generally includes, but is not necessarily limited to the following major elements:

Removal of building materials and components, including selected existing mechanical, electrical power and
lighting systems. Removal of selected ceiling systems, removal and disposal of hazardous materials.

Off site disposal of all removed materials.

Rough and finish carpentry, cabinetry and casework, vapor and air barriers, rigid, blanket, and wall board
insulation, firestopping, modified bitumen roofing, wood decking, flashings, and sealants.

Steel doors and frames, wood doors, aluminum entrances and window system, door hardware, glazing,
gypsum board systems, suspended acoustical ceilings, resilient flooring, carpet, ceramic tile, painting, signs,
and entrance mats.

Fire protection systems, pipe and fittings, valves, piping specialties, insulation, ductwork, plumbing piping
and fixtures, pumps, water heaters, and boilers, power ventilators, air inlets and outlets, and automatic temperature
controls.

Conduit, raceways, wires and cables, boxes, wiring devices, supporting devices for electrical work, electrical
identification, enclosed switches, panelboards, and lighting, fire alarm, and communication systems.

Provide cutting/boring and patching/firesafing for any new mechanical and electrical penetrations up to 6" in
diameter.

3. Schedule/Phasing Requirements

The existing building including related ACM removal work cannot be disturbed without the consent of the Owner,
Architect and local building/health/fire officials. The trade contractors and abatement contractor will be required to
complete their work in multiple phases and operations and coordinating with and directing the work under the
abatement contractor’s scope of work. Abatement is to begin January 2012 with substantial completion of the entire
project on June 15, 2012. The computer lab is to remain open and accessible throughout the entire course of the
project.

4. Funding/Estimate
All funding for this project is in place. Funding includes a Connecticut state library grant and utility rebate
programs. Estimate is $750,000
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Town of West Hartford
Capital Projects
Work Rules

General

Contractor, supervisory, and trades personnel will be required to be familiar with and adhere to the Project work
rules. Failure to comply with these Work Rules may result in being banned from the project site.

All construction activities that are disruptive to school operations (due to noise, vibration, dust, odors, etc)

shall occur outside regular school hours.

Foreman/Supervisory Personnel
1. Trade Foreman/Superintendent must be on the jobsite whenever their manpower is on site. This
includes subcontractor personnel.

2. Have manpower available onsite to receive and unload your materials whenever deliveries are made.
(If manpower is not available the delivery will be sent back.)

3. Keep all working drawings used in the field up to date with all changes.

4. Maintain complete files of Material Safety Data Sheets (MSDS) on the jobsite.

Se Keep all “as built” drawings up to date.

6. No entry to the building is allowed except to do tie ins. When entry is required each individual

must sign in at main office and obtain a visitor’s badge.

All Contractor Personnel

1. Job hours are 7:00 AM to 3:30 PM for first shift and 3:30 PM to 11:00 PM for second shift.
Additional time may be subject to custodial overtime charges of approximately $25.00 per hour.
2 No material deliveries or movement of construction vehicles among buses/students during student

drop-off of pick-up times. 8:00-8:45 AM & 3:15-3:45 PM Monday, Tuesday, Thursday, Friday
and 1:45 PM-2:15 PM on Wednesday.

3. No alcohol or controlled substances allowed on the school property.

4. No smoking within the building or on the school property.

5. No food is to be eaten in the building. All food related trash is to be removed from the site at the
end of each day.

6. Clean up all work areas daily. Keep the job clean and debris free.

7 Coordinate your work with the work of other trades. Check preceding work prior to starting new work.
Do not proceed unless preceding work is completely acceptable.

8. Protect your work at all times from damage.

9. Park in designated areas only. Keep parking areas accessible for emergency vehicles. Privately
owned vehicles are not permitted in arcas of construction.

1. A copy of the contractors safety program shall be present at job site.
2. All work activities are to be planned with Safety as the #1 priority.
3k The owner is to be notified immediately of all accidents, injuries and near misses, no matter how

small.

4. A first aid kit large enough for their crew size is to be provided by the contractor.

s A proper fire extinguisher supplied by the contractor shall be present at the work area.

6. All personnel in work areas will have, as a minimum, hard hats, safety glasses, work shoes, shirts
with sleeves, and long pants. Hard hats have to have company and employees name.

ke No interruption of building services (e.g. power, water, fire alarm intercom, ventilation, heating,
cooling, etc.) without prior coordination with owner.

8. No use of any tools, equipment or supplies, other than contractors supplied.
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§ 123-2 NOISE

L.

Noise created as a result of or relating to an emergency.

Noise generated by construction activity shall be exempted between the hours of
7:00 a.m. to one hour after sundown, Monday through Saturday.

Noise created by blasting other than that conducted in connection with
construction activities shall be exempted, provided that the blasting is conducted
between 8:00 a.m. and 5:00 p.m. local time at specified hours previously
announced to the local public or provided that a permit for such blasting has been
obtained from local authorities.

Noise created by on-site recreational or sporting activity which is sanctioned by
the state or local government, provided that noise discharged from exhausts is
adequately muffled to prevent loud and/or explosive noises therefrom.

Patriotic or public celebrations not extending longer than one calendar day.

Noise created by aircraft.

Noise created by products undergoing test, where one of the primary purposes of
the test is the evaluation of product noise characteristics and where practical noise
control measures have been taken.

Noise generated by transmission facilities, distribution facilities and substations of
public utilities providing electrical powers, telephone, cable television or other

similar services and located on property which is not owned by the public utility
and which may or may not be within utility easements.
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EPA Requirements

Common renovation activities like sanding, cutting, and demolition can create hazardous
lead dust and chips by disturbing lead-based paint, which can be harmful to adults and
children. ‘

To protect against this risk, on April 22, 2008, EPA issued a rule requiring the use of
lead-safe practices and other actions aimed at preventing lead poisoning. Under the rule,
beginning April 22, 2010, contractors performing renovation, repair and painting projects
that disturb lead-based paint in homes, child care facilities, and schools built before 1978
must be certified and must follow specific work practices to prevent lead contamination.

EPA requires that firms performing renovation, repair, and painting projects that disturb
lead-based paint in pre-1978 homes, child care facilities and schools be certified by EPA
and that they use certified renovators who are trained by EPA-approved training
providers to follow lead-safe work practices. Individuals can become certified renovators
by taking an eight-hour training course from an EPA-approved training provider. Learn
how to become an EPA certified firm and where to take a training course near you.

o Contractors must use lead-safe work practices and follow these three simple
procedures:
o Contain the work area.
o Minimize dust.
o Clean up thoroughly.

EPA Certified Firm

All lead hazard reduction work will be performed by a certified EPA firm and that uses
certified renovators who are trained by EPA approved training providers to follow lead-
safe work practices. All certifications and licenses shall be submitted to the Joe Mercieri
Town of West Hartford.

Cleanup

Preliminary Cleanup: Will be done by wet sweeping the containment area and carefully
removing polyethylene by folding the plastic upon itself to trap all dust. After the
polyethylene covering is removed, the work area will be HEPA vacuumed and then
washed with Ledizolv or other high sodium detergent and rinsed with clear water.

Final Cleanup: To give airborne lead-time to settle, the final cleanup should be scheduled
to start no sooner than 24 hours after active involving lead painted surfaces has ceased.
The entire area should be HEPA vacuumed again, washed with Ledizolv or other high
sodium detergent, rinsed with clear water and HEPA vacuumed again.



Testing/Clearance Testing/Monitoring

After final cleaning as described above, a final visual inspection by the lead inspector
shall be performed. If the inspection reveals no visible dust and all surfaces in the work
area have dried, dust wipe sampling analysis may be done. Selection of location and of
samples will be responsibility of the lead inspector, but will include samples for each
room in which reduction work occurred. If the premises do not pass the visual inspection
or the dust wipe sampling, clean-up procedures must be repeated at the Contractor's
expense until all areas pass. This expense will also include the costs of additional dust
wipe sampling.

The Town of West Hartford will pay the cost of the first clearance sampling.
Any additional testing needed will be charged to the contractor.

The Contractor shall contact: David Cole of Fuss & O’Neill EnviroScience, LLC
at 860-646-2469 Ext. 5563 to schedule testing.

The contractor will not receive final payment until after the premises have passed
the clearance testing.



INVITATION TO BID

Sealed bids marked “BUILDING RENOVATIONS AND ENERGY CONSERVATION IMPROVEMENTS AT THE
BISHOP CORNERS PUBLIC LIBRARY BID#6230F” will be received at the office of the Purchasing Division, Room
223, Town Hall, 50 South Main Street, West Hartford, Connecticut until 2:00 PM on DECEMBER 6, 2011 at which time
they will be publicly opened and read.

Drawings and Specifications for review will be available in the Purchasing Office, Room 223, Town Hall, 50 South Main
Street, West Hartford, Connecticut, 06107. Bid Forms, Drawings, and Specifications may be obtained at this location for
$25.00. Make check payable to the Town of West Hartford. The Town does not mail drawings and specifications. The
Contractor may arrange for delivery of the drawings and specifications by a third party at the Contractor’s expense. Any
questions concerning this request for bid shall be addressed to the Purchasing Agent at the address below.

A pre-bid conference will be held on TUESDAY, NOVEMBER 15, 2011 at 9:00 AM at BISHOPS CORNER
LIBRARY at which time questions concerning the project will be answered. Prospective bidders are expected to attend the
pre-bid meeting as this will be the only opportunity to verbalize questions relative to this project and view the job site with the
Town's project team.

The Town of West Hartford has determined this project meets the criteria for participation in the State of Connecticut’s
Prequalification. The Contractor shall hold a current “DAS Contractor Prequalification Certificate” (not a
predetermination letter) from the Department of Administrative Services of the State of Connecticut according to C.G.S. §
4a-100. Bidders shall submit with their bids, unless noted otherwise, a “DAS Contractor Prequalification Certificate”
along with a current “Update (bid) Statement”. Failure to submit these items with the bid will result in disqualification of
the bidder per C.G.S. § 4a-100. If you have any questions regarding these requirements contact the State of CT, DAS, at
telephone number 860-713-5280 or visit their web site at www.das.state.ct.us. In conjunction, contractor must complete
and submit with their State Prequalification documents, the Town of West Hartford’s Supplement, section 204-10
executed.

All Bidders must file with their bid a bid bond, certified or treasurer's check in the amount of 10% of the total of the base bid
made payable to the Town of West Hartford.

Performance and Labor and Material Payment bonds in the amount of 100% of the contract price will be required of the
successful bidder if the contract pursuant to this request for bids exceeds $50,000.00.

No bid may be withdrawn for a period of ninety (90) days after the opening of bids without the approval and written consent
of the Town of West Hartford.

The right is reserved to reject any and all bids, to waive any informality in the bidding and to make awards in any manner that
is the most beneficial to the Town.

Bidders are encouraged to attend the Town's bid opening at which time the public is afforded an opportunity to
record bid prices received in response to the Town's solicitation. Bidders who would like the results of the bid
but are unable to attend the bid opening, may check the Town website,
http://westhartford.com/TownServices/TownDepartments/FinancialServices/BidResults.htm

a week after the bid opening date. Bidders calling the Purchasing Office for bid results will be referred to the
above procedure.

TOWN OF WEST HARTFORD
CHRIS JOHNSON
PURCHASING AGENT
00201-1



